
11 August 2021Date:

OBSERVATION REPORT NO.

Project: Woburn Fire Headquarters

Action Date

Building Department Brian Gingras

Woburn Fire Department (WFD) Donald Kenton, Chief
George Poole, Deputy

Municipal Building Consultants (MBC) Pat Saitta
Dick Murphy

DiNisco Design (DD) Rick Rice
Anne Davis Woodacre

G&R Construction (G&R) Ian McCallion
Dave Bacchiocchi
Brad Donovan

Attendees:

11

Job SiteLocation:

A. SAFETY AND SECURITY

A16.

B. OWNER ISSUES

--- 05/14/21 B02. Work under separate contracts will consist of:

DiNisco 05/14/21 B02.1 FF&E including Communications and Technology.

WFD
DiNisco

06/23/21 B02.1.01 CARES Act:  Chief Kenton noted that they are applying
for grants under the CARES Act to purchase FF&E and
technology.  He noted the grant period ends 12/32/21.
WFD and DiNisco will coordinate and update the FF&E
budget accordingly.  [06/30/21:  The chief reported that
WFD identified computers and medical equipment as
items potentially eligible for grants.  DiNisco will note
these items potentially in the budgets as possibly being
purchased outside of the project budget.]

06/30/21
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DiNisco 06/30/21 B02.2.01 Tower PO:  Following the meeting, MBC, DiNisco, WFD
and LA met at the site and reviewed the tower quotes
received.  LA will reach out to Industrial Communications
to discuss the foundation observation and EOR affidavit
cost line items.  LA will also question them on the
"delivery within 60 days" clause.  It was discussed that a
PO should be issued ASAP to lock in prices. [07/14/21:
The tower PO has been issued.  The tower vendor
should submit the foundation design ASAP.  G&R will
advise via the project schedule when they want the
tower to be delivered and erected.]  [08/11/21:  It was
discussed that G&R wants tower foundation work to
begin after 02/28/21 (say beginning 03/01/21) so that
the major envelope construction work is done and there
are not conflicting activities at the rear of the site.  The
vendor has proposed their work would be done by
12/31/21.  DiNisco will review with vendor.]

07/14/21
08/11/21

DiNisco
Industrial

07/21/21 B02.2.02 Tower Foundation:  DiNisco will inquire as to when tower
foundation design will be submitted by vendor; G&R has
requested this information ASAP to hold reinforcing
price. [08/04/21:  The tower foundation drawings have
been received by DiNisco, who forwarded them to G&R
for preparation of reinforcing shop drawings.  DiNisco
reported that they will forward the reinforcing shop
drawings to the tower vendor for review and approval by
the tower EOR.] [08/11/21:  FBRA has reviewed the
rebar submittal for the tower foundations.  DiNisco will
forward to Industrial for their EOR's approval.]

08/04/21
08/11/21

DiNisco 08/04/21 B02.2.03 Tower Engineering Drawings:  Tom Quinn requested a
copy of the tower drawings which DiNisco noted have
been stamped and signed by the tower EOR. [08/11/21:
Brian Gingras informed DiNisco that a separate building
permit application is to be submitted for the tower.
DiNisco will do so using the drawings prepared by the
vendor's EOR.]

08/11/21

G&R
Industrial
DiNisco

08/04/21 B02.2.04 Tower Coordination Meeting:  With tower related
antenna conduits and grounding to be coordinated, it
was agreed that the tower vendor, Industrial
Communications, will be asked to come to a job meeting
in the near future. [08/11/21:  Coordination meeting
scheduled for 1:00 PM 08/18/21.]

08/11/21

Woburn 05/14/21 B02.4 City will mill and pave Main Street after utility work is
done.
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G&R 05/26/21 B06. Subcontractor Bid Bonds:  It was requested that G&R advise as
filed subcontractors' contracts are finalized so that the City may
return bid bonds. [06/16/21:  G&R reported subcontracts have
started to be signed and returned.  G&R will advise when all subs
are signed so that City may return all bid bonds at once.] [07/14/21:
G&R is awaiting a couple more subcontracts to be returned.]
[08/11/21:  G&R believes all subs are signed and will confirm the
next couple days.]

06/16/21
07/14/21
08/11/21

City 06/30/21 B07.1 Topping Off Ceremony:  The City has decided to have a
topping off ceremony.  G&R noted the steel would be
"topped off" late fall (November), and a beam could be
provided for signing.

--- 06/30/21 B09. Traffic Signal Coordination:  Following the meeting, WFD, G&R,
MBC and DiNisco met with Jay Corey / City Engineer and Scott Niss
/ Dagle Electric (DE) at the job site to discuss coordinating the traffic
signal work with the ongoing construction of the HQ. The following
was noted.

--- 06/30/21 B09.1 The bulk of Dagle's work consists of two foundations for
traffic lights on either side of the Apparatus Bay apron
and an underground conduit between them. DE noted
the soonest the foundations could be scheduled would
be late August '21.

G&R
DE
City Eng.
MBC

06/30/21 B09.3 G&R requested a copy of the traffic signal construction
drawings so that the impact on the construction project
can be determined and the signal work scheduled in
coordination with G&R's work.  [Postscript:  Provided by
DiNisco later on 06/30.] [07/14/21:  DiNisco noted that
Dagle Electric is responsible for performing soil borings
at the two signal pole locations on site; G&R to
coordinate access with Dagle.]  [08/11/21:  MBC
reported that Jay Corey has instructed Dagle to
coordinate with Dave Bacchiocchi and DIck Murphy on
the timing and logistics of performing the soil borings.]

07/14/21
08/11/21

--- 06/30/21 B09.4 DE noted the lead time for mast and arms is
approximately six months.  Jay Corey confirmed that the
new signal shall be operational before the existing mast
(which currently falls in the new apron) can be removed.
If not, temporary signalization would be required.

--- 06/30/21 B10. Municipal Fire Alarm Infrastructure:  Following the meeting at the job
site, Jay Corey, DE, WFD, MBC, DiNisco and Chick Langone (LA)
discussed the underground conduits that must be installed around
Station Three in order to reroute City FA cabling from Station Three
to the new HQ.  It is being proposed that Dagle Electric work
through Woburn's CH 90 contract with D&R, to which DE is a sub.
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DE
City Eng.
WFD

06/30/21 B10.1 Dagle Electric will review the LW Bills diagram and
formulate questions to assist in formulating a change
order proposal for the work needed.  These questions
will be answered with input by LW Bills and WFD.
[08/04/21:  MBC has reached out to Jay Corey to
determine the status of Dagle's quote.]  [08/11/21:  MBC
reported that Jay Corey will be meeting with Dagle and
WFD's alarm supervisor to confirm conduit routing at
Station 3].

08/04/21
08/11/21

--- 06/30/21 B10.2 Traffic Cabinet:  The new traffic cabinet's size and
location need to be pinned down, given that the old
station three may be sold off by the City.  Jay Corey will
assist in determining a location for the cabinet once a
size can be determined.

G&R
LW Bills
Dagle

07/31/21 B10.4 Municipal Alarm Cabling and Equipment:  Chief Kenton
noted that the City is issuing a contract for the cabling
dispatch equipment to LW Bills. It was discussed that a
coordinating meeting be scheduled soon with G&R, Bills
and Dagle so that the needed back boxes can be
installed.

--- 08/11/21 B11. Path to Trail:  In response to Woburn resident requests, WFD and
MBC have confirmed that there is ample City owned land south of
the construction fence for people to access the trail during
construction.  No action by G&R is required.  Record Item.

B12.

C. PERMITS & INSPECTIONS

--- 07/28/21 C07. DOT Permit: DOT issued the permit for the project this week. G&R
will contact Jay Duran about gaining access to the DOT permit
online. [08/04/21:  G&R reported that they were able to download
the DOT permit information, and that future correspondence with
DOT is to be via email.] [08/11/21:  G&R confirmed that they are all
set with the DOT permit once the site sub's COVID protocols are
submitted.  MBC has contacted the police department regarding the
required detail.]  Record Item.

08/04/21
08/11/21

--- 08/04/21 C09. City Inspections:  G&R reported that the electrical inspector was on
site to observe support building underground home run conduits.
Tom Quinn recommended that G&R call for any plumbing
inspections needed next week at least a day in advance due to
coverage during vacations.  Record Item.

--- 08/11/21 C10. Plumbing Inspection:  G&R reported that city inspector viewed the
deep plumbing piping yesterday.  Record Item.
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C11.

D. CONSTRUCTION SCHEDULE

G&R 05/14/21 D02. Progress Schedule (Bar Chart - 15 days NTP; CPM within 90 days).
[05/26/21:  G&R distributed the bar chart schedule and logistics
plan at the meeting (copy attached).]

05/26/21

G&R 05/26/21 D04.1 Baseline Schedule:  MBC requested that G&R prepare a
baseline schedule for the specified 14-month project
duration assuming timely delivery of joists.  The purpose
of the baseline is to enable MBC to compare it with the
actual schedule based on delayed joist lead times.
[06/09/21-Postscript:  G&R distributed their baseline
schedule (copy attached).  G&R will formally submit a
time extension request with back up as a Proposed
Change Order (contract time revision).] [06/16/21:  MBC
asked that G&R assemble the time extension request at
their earliest convenience so that it may be reviewed and
the matter finalized.] [06/30/21:  Rather than rush this
submittal, MBC urged that G&R refer to the specification
requirements for preparing the project schedule.]
[07/14/21:  G&R reported that the CPM has been
drafted, and durations must be reviewed with the subs.
MBC noted that it is more important for this schedule to
be as accurate as possible than it is to make the 90 day
submission deadline.]

06/09/21
06/16/21
06/30/21
07/14/21

08/11/21 D12. Look Ahead:  G&R reviewed the three week look ahead schedule
(attached) noting the following:  (Record Item)
- Backfilling MEP underground ongoing at HQ and support building.
- Last foundation pour at HQ scheduled for Thursday/Friday.

--- 08/11/21 D12.1 Overall Schedule Update:  G&R provided an update and
on major operations: Record Item.
- Infiltration Area 1:  Steel infiltration structures being
fabricated, excavation of Area 1 expected to start in two
weeks.
- Structural Steel:  Erection scheduled to begin in
October.

D13.
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E. SUBMITTAL SCHEDULE

G&R 06/16/21 E06. Submittal Schedule:  G&R advised that they will forward their
submittal schedule by EOD 06/21/21. [06/23/21:  G&R distributed
at the meeting their first pass at the submittal schedule (attached),
noting subsequent updates will break items down by spec
paragraph.  G&R is also working on a material tracking log.]
[08/11/21:  MBC requested that G&R update the submittal
schedule.]

06/23/21

G&R 08/11/21 E07. Steel Shop Drawings: G&R advised that steel shop drawings will
begin to be submitted by sequence starting 08/12/21.

F. SUBMITTALS

G&R 05/14/21 F08. Weather Protection / Temporary Heating Plan to be submitted within
30 days of NTP.

G&R 05/14/21 F10. Construction Indoor IAQ Plan to be submitted within 21 days of
NTP.

--- 08/11/21 F22. Submittal Log:  G&R reviewed submitted log (attached) with priority
items highlighted. Record Item.

F23.

G. COORDINATION DRAWINGS

G&R
MEP Subs

06/16/21 G06. Coordination Drawings:  G&R reported coordination drawings
process has begun.  [06/23/21:  G&R reported underground
coordination is underway, and noted MEP coordination will begin
when steel fabricator has completed their model.] [08/11/21:  G&R
reported that the MEP subcontractors are using the same
consultant to prepare the coordination drawings, and that
coordination process has begun. G&R stated the coordination
drawings will be submitted for review after the steel fabricator
completes the structural model and it is incorporated in to the MEP
model.]

06/23/21
08/11/21



OBSERVATION REPORT NO. 11 – Woburn Fire Headquarters Page 7

G&R
Brothers

07/14/21 G06.1 Underslab Coordination Drawings:  G&R expects to
submit the underslab drawings by 07/16.  [07/21/21:
Underslab coordination drawings submitted 07/23; G&R
requested expedited review.] [07/28/21: The
underground utilities drawings have been returned
"Revise and Resubmit". G&R noted they will be
resubmitted by the end of this week.] [07/30/21-
Postscript: Coordination drawings resubmitted; design
team to expedite review.] [08/04/21:  Underslab
coordination to be returned with further coordination of
antenna conduits with tower vendor necessary.  DiNisco
explained that Brothers is currently showing more 45o

bends than were shown on the site electrical plan, and
that it may be difficult to pull the antenna cables with
additional bends.  DiNisco requested that Brothers mark
the site electrical plan with the entire intended conduit
route from tower to MDF for review.]  [08/11/21:  The
revised underground coordination drawing has been
returned Revise and Resubmit by DiNisco because the
full conduit run to the tower was not included.]

07/21/21
07/28/21
07/30/21
08/04/21
08/11/21

G07.

H. PAYROLL REPORTS

--- 08/11/21 H04. Report Status:  MBC reported that payroll reports are being
submitted regularly.  Record Item.

H05.

I. REQUISITIONS

G&R 05/14/21 I06. Schedule of Values shall be submitted ASAP for the Architectʼs and
consultantsʼ review and approval.

--- 05/14/21 I06.1 The schedule of values must be approved prior to being
paid any moneys.

City
MBC

07/28/21 I11. Application for Payment #3 (Postscript):  G&R submitted the July
pencil req for MBC and DiNisco review on 07/30.  [08/02/21-
Postscript:  Pencil review comments forwarded to G&R on 08/02;
G&R to have final req for signature at 08/04/21 job meeting.]
[08/04/21:  MBC to deliver signed requisition to the City for
processing and payment following the meeting.]  [08/11/21:  G&R
reported receiving a check  several days ago for less than $5,000,
but they have not yet received payment for July.  MBC will
investigate at City Hall.]

08/02/21
08/04/21
08/11/21

I12.
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J. CHANGE ORDERS

J04.

K. CONSTRUCTION CHANGE DIRECTIVES (CCD)

G&R 07/23/21 K06. CCD #03 (Postscript):  DiNisco issued CCD #03 for foundation
sleeves for additional fire alarm conduits on 07/23.

K07.

L. FIELD ORDERS

L05.

M. PROPOSAL REQUESTS

G&R 07/26/21 M04. Proposal Request #002 (Postscript):  DiNisco issued PR #002 for
additional fire alarm conduits to G&R on 07/26.

G+R 08/02/21 M05. Proposal Request #003 (Postscript):  DiNisco issued PR #003 for an
additional power/data floor box in a conference room on 08/02.

M06.

O. REQUEST FOR INFORMATION

--- 07/28/21 O12. RFI Log:  As of 07/28, there is one open RFI regarding ERU + HV
Roof Attachment. DiNisco noted that the question being asked is
not clear; G&R will ask CAM to clarify. [08/05/21-Postscript:
Clarification received 08/05; design team to respond.]  [08/11/21-
Postscript:  DiNisco responded on 08/11/21.] Record Item.

08/05/21
08/11/21

DiNisco
TEC

08/11/21 O13. RFI Log:  As of 08/11, there are 5 open RFI's. (log attached) G&R
requested the underslab conduit RFI's be expedited by the design
team.

O14.

P. DEMOLITION

P01.

Q. SITE WORK

G&R 05/14/21 Q07. G&R will coordinate the road work with the DPW (DOT).  [08/04/21:
Noting work will begin soon, Tom Quinn requested that G&R secure
road plates to avoid neighbor noise complaints.  MBC also
recommended that G&R contact WPD to schedule details.  G&R
noted they are in receipt of and will follow the DOT requirements for
the road work.]

08/04/21
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G&R 05/14/21 Q08. Foundation As-Built Survey:  Tom Quinn informed G&R that they are
to submit an as-built survey locating the buildings and tower
foundation upon completion of the foundation work.  [08/04/21:
Tom Quinn advised that G&R is to submit the foundation as-built
before vertical construction begins, noting that the tower foundation
as-built may be shown on the site as-built drawing.]

08/04/21

--- 05/26/21 Q10. Site Preconstruction Conference:  A Preconstruction Conference for
site work, including drainage and utilities, will take place at 1:00 PM,
Wednesday, 06/16/21.  Attending will be Horsley Witten and G&R's
site contractor. [06/16/21:  The site pre-construction meeting took
place on 06/16.  G&Rs agenda is attached.  The following was
noted during the course of the discussions:

06/16/21

G&R
DiNisco
BSI

06/16/21 Q10.1 Site Improvement / Landscaping Meeting:  A separate
meeting will be scheduled with Brown Sardina to review
site improvements and landscape pre-construction
items.

G&R
RJP

06/16/21 Q10.3 Unitized Retaining Wall:  Initial submittal returned Revise
and Resubmit; resubmittal of non-specified precast wall
shall be accompanied by a Substitution Request Form.
BSI would likely want to see in place installation in order
to approve a substitution.  RJP noted proposed wall is
installed in North Woburn.[ 07/29/21-Postscript:
Submittal record received by DiNisco, reviewed with
Chief Kenton and returned to G&R. Substitution is
accepted. G&R to complete submittal per review
comments.]

07/29/21

G&R
MBC

06/23/21 Q11. Ledge / Boulder Removal:  G&R noted that some ledge will need to
be broken in the northeast corner of the support building to provide
a 12 inch cushion under the footing as specified.  Also, some
boulders have been encountered.  G&R and MBC will collaborate on
measurement, with the volumes charged against the allowances.
[06/30/21:  Quantification of rock removal has been going smoothly.
G&R will invoice for rock materials removed so far from specified
allowances.]  [07/21/21:  G&R will include these costs with the
pencil requisition for July.]  [08/04/21:  G&R will include these costs
on the August requisition.]

06/30/21
07/21/21
08/04/21

Q12.

R. ARCHITECTURAL

--- 07/14/21 R01. Pre-Waterproofing Conference:  A waterproofing / dampproofing
pre-construction conference is scheduled for 1:00 PM, Wednesday,
21 July.  [07/21/21:  TWC was on hand for the waterproofing pre-
construction conference.  G&R's agenda is attached.  Discussion
included the following:

07/21/21
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--- 07/28/21 R02. Pre-Construction Conference Schedule:  MBC asked G&R to
provide a schedule of upcoming pre-construction conferences.
G&R will do so, noting the next will be for slabs / flooring.
[08/11/21:  G&R several days ago sent an email outlining next
conferences.  G&R noted the pre-steel conference will likely be next
one scheduled.]

08/11/21

G&R 08/04/21 R02.1 Envelope Meeting:  MBC recommended scheduling the
envelope coordination meeting soon.  It was discussed
that for the meeting to be effective, envelope
submissions should first be submitted and approved.
G&R will initiate the process by reaching out to the
envelope subcontractors to expedite complete
submissions.

G&R
Subs

07/28/21 R03. Mock-up Wall Panel:  It was discussed and agreed that the mock-
up panels will be constructed at the northwest corner of the site,
finish side facing the street.  DiNisco stated that other than perhaps
mortar color selection, the panel is intended for construction quality
control, not color selection.  For example, metal panels and
windows installed in the mock-up need not be the specified colors.

R04.

S. STRUCTURAL

G&R 06/09/21 S01.2.02 Hot Weather Concrete:  G&R to advise if ice will be used
to lower concrete temperatures.  If so, FBRA advised
that ice should be included as part of the total water
included in the mix.  Boston Concrete should also advise
if, and how much, water is being withheld for addition at
site during pour. [06/24/21-Postscript:  Hot / cold
weather concrete plan returned 06/24 - Resubmit for
Record.]  [06/30/21:  Comments were mainly about
slabs, and G&R reported they will submit for SOG/SOG
separately.] [07/14/21:  G&R noted slab work will start
toward the end of August and a pre-construction
conference with the concrete supplier, finisher and
flooring subs will be scheduled beforehand.]  [08/11/21:
G&R reported that for this week's pour, the mixer drums
will be cooled with ice water and the forms will be
covered after the pour.  G&R stated that if the weather is
too hot the pour will be postponed.]

06/24/21
06/30/21
07/14/21
08/11/21

S05.

T. FIRE PROTECTION

T02.
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U. PLUMBING

U02.

V. HVAC

V01.

W. ELECTRICAL

Brothers 06/30/21 W01. Temporary Power:  The City has contacted Eversource to assist in
the electrical subcontractor's request for temporary power.
[07/14/21:  G&R noted Brothers is still in discussion with
Eversource, noting a tall temporary pole on the other side of Main
Street may be needed.  MBC noted the City Engineer stands ready
to assist if requested.] [07/21/21:  G&R reported that Brothers is
trying to get the required mast height from Eversource, noting that a
temporary pole is not necessary.  G&R will contact the City Engineer
for assistance with Eversource.  MBC noted permanent power
should be in place before another month of generator rental is
necessary.] [07/28/21: G&R reported that they have been in contact
with Eversource, and a 30' mast will be installed between the
trailers.  MBC again noted that the City offered assistance with
Eversource, and urged that G&R get the temporary power
connected before further generator rental is needed.] 08/04/21:
G&R noted that they are trying to have Brothers commit to a day
that they will install the mast.  MBC reported that Eversource is
ready on their end once Brothers has the mast installed and
inspected.]  [08/11/21:  G&R reported the mast will be placed
08/12/12.]

07/14/21
07/21/21
07/28/21
08/04/21
08/11/21

W02.

X. HAZARDOUS MATERIALS

X01.

Y. MISCELLANEOUS

Y13.

ZA. COMMISSIONING

Subs 05/14/21 ZA01. Work of the required SECTIONS requiring Commissioning shall
include a separate line item value for this work on the Schedule of
Values. [07/28/21:  MBC asked that G&R confirm that
commissioning has been identified in the MEP SOV's submitted thus
far.]

07/28/21

ZA03.
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ZB. CONSTRUCTION CLOSEOUT

ZB10.

ZZ. CONSTRUCTION PROGRESS

--- 08/11/21 ZZ10. Construction Progress:  The architect walked the site and observed
the following.  Record Item.
- Site:  South construction entrance opened.
- Underground MEP:  Ongoing at HQ and support building.
- HQ Foundations:  Work underway to ready north wall
(lobby/entrance) for pour later this week.

ZZ11.
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The next Job Meeting will be held Wednesday, August 18, 2021 at 1:00 PM at the Job Site.

The discussions of this meeting are recorded as understood by the writer, who should be notified
of any omissions or corrections.  Unless the writer is notified to the contrary, these notes are
presumed to be
correct.

________________________________
Richard N. Rice
DiNISCO DESIGN

RNR/meh

cc: Mayor Scott Galvin
Tom Quinn, Building Commissioner
Brian Gingras, Paul D'Amore, Building Inspectors
Jay Corey, City Engineer
Jay Duran, DPW Superintendent
Donald Kenton, WFD
George Poole, WFD
Pat Saitta
Dick Murphy
Janet Bernardo
Mary Hall
Heather Audet
Bill Brown
Joe Strayer
Jon Buhl
Steven Belanger
Rachel Blandford
John Sousa
Frank Stramaglia
Semoon Oh
Jared Humphreys
Kevin Murphy
Eric Ganz
Scott Goodrich
Chick Langone
Bob Mitchell
Ken Gale
James Alexander
Anne Woodacre
Bob Morel
Ian McCallion
Dan Aylward
David Bacchiocchi

Enclosures: G&R 3-week Look Ahead dated 08/11/21
G&R Submittal Log dated 08/11/21
G&R COR Log dated 08/11/21
G&R RFI Log dated 08/11/21

m.hestand
RNR



!Woburn Fire Headquarters 

3 Week Look Ahead Schedule - Period thru August 27th, 2021 

Prepared by: Dave Bacchiocchi 

Date Issued: August 11th, 2021 
I I I I 

Remaining 
Trade: M T I w TH F M T w TH F M T w TH F (days): 

..... 10-Auc I ll•Au, U·Aut lJ..Aua 16,.Awc l1•Aua ll•ALII lt-Aut 20.AIA& ,.. ... ....... 2S·Auc 26-Aut 27-Aua 

<;ITEWORK 
. 

Backfill Foundation at HQ RJ Pelchat i-
. 

-,_ � ,_ 1- - ,_

Excavate for Interior Footings at HQ RJ Pelchat -,- -,� I- -,_ 

I -, ___ -1� ,_ 

Excavate for Underground at Support RJ Pelchat . -,-
I 
. 

Receive Infiltration System RJ Pelchat 

Excavate for Underground at HQ RJ Pelchat I --
. 

I 

FOUNDATIONS . 

I 
. 

Form & Pour Foundation Walls at HQ Glavin -r-

Form & Pour Interior Footings at HQ Glavin I r- -

I 

I 

PLUMBING . 

I 

layout/Install Underground at Support Araujo Bros. 
• 

r--

Layout/Install Underground at HQ Araujo Bros. I 
I 

underground inspection at support building Araujo Bros. -
I 

_\ 

I 

WATERPROOFING 
. 

Install Dampproofing at HQ The Waterproofing Co. 
. 

I 

I 

ELECTRICAL 
. 

,_ 

Layout/Install Underground at Support Brother Electric - -

: 

Layout/Install Underground at HQ Brother Electric I 
. 

-

Install temp elec. Mast Brother Electric 
I 

-
I 



G&R Construction Inc. 

Report By: Bradford Donovan 

Report Type: Open Items Date: 8/11/2021 

Project: Woburn Fire Headquarters Total Items: 28 

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created 

� � Description S11pplier O[ tli!le ftom l2i!le from Reviewbll Review l!ll Re1urn 10 fil1i.on B-1-C .l2i!ll.s.. 
Mi!nl!fi!cluter Subcoalti!c � Consiilti!nt Architect Siil!contri! 

� 

000001 General 000001-003- Underground Coordination Drawings G&R 08/09/2021 Consulta 2 
Items 2 Construction nt,Arch 

033000 Cast-in- 033000-011- Site Rebar Shop Drawings Rebars and 08/11/2021 08/11/2021 Consulta 0 
Place Concrete 0 Mesh nt,Arch 

040001 Masonry 040001-018- 2.02A Flashing Product Data Commercial 08/05/2021 Consulta 6 
0 Masonry nt,Arch 

040001 Masonry 040001-019- 2.028 Stainless Steel Drip Edge Product Commercial 08/05/2021 08/05/2021 Consulta 6 
0 Data Masonry nt,Arch 

050001 050001-002- Bollard Shop Drawings Larkin Iron 07/21/2021 Consulta 21 
Miscellaneous & 0 Works nt,Arch 
Ornamental Iron 

070002 Roofing & 070002-001- PVC Roofing Product Data Greenwood 08/09/2021 Consulta 2 
Flashing 0 nt,Arch 

070002 Roofing & 070002-002- 2.03 Vapor Barrier Product Data Greenwood 08/09/2021 Consulta 2 
Flashing 0 nt,Arch 

070002 Roofing & 070002-003- 2.04 Sheet Metal Flashing Product Data Greenwood 08/09/2021 Consulta 2 
Flashing 0 nt,Arch 

071326 Air & Vapor 071326-001- 2.02A 1 Self Adhered AVB Product Data Commercial 08/05/2021 Consulta 6 
Barriers 0 Masonry nt,Arch 

071326 Air & Vapor 071326-002- 2.03A1 Liquid Applied AVB Product Data Commercial 08/05/2021 Consulta 6 
Barriers 0 Masonry nt,Arch 

080001 Metal 080001 -006- 1.04 Aluminum Window & Storefront Greenfield 08/09/2021 Consulta 2 
Windows 0 System Shop Drawings Glass nt,Arch 

220001 Plumbing 220001 -021- 2.06 Plumbing Fixtures Product Data & Cut Araujo Brothers 07/27/2021 Consulta 15 
0 Sheets Plumbing nt,Arch 

220001 Plumbing 220001-022- 2.10 Water Heater Equipment Product Data Araujo Brothers 07/27/2021 Consulta 15 
0 & Cut Sheets Plumbing nt,Arch 

230001 Heating, 230001-009- 2.32 Packaged Rooftop ACUs Product Data CAMHVAC 08/05/2021 Consulta 6 
Ventilating & Air 1 & Cut Sheet nt,Arch 
Conditioning 

230001 Heating, 230001-013- 2.24 Tailpipe Exhaust Systems Product CAM HVAC 08/05/2021 Consulta 6 
Ventilating & Air Data & Shop Drawings nt,Arch 
Conditioning 

230001 Heating, 230001-01 5- 2.31 VRV Air Source Systems Product Data CAM HVAC 07/13/2021 07/13/2021 Consulta 29 
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G&R Construction Inc. 

Report By: Bradford Donovan 

Report Type: Open Items Date: 8/11/2021 

Project: Woburn Fire Headquarters Total Items: 28 

Log: Submittal Days Open Calculated by: Calendar Days since date Initially Created 

� !lt!n! Description Sypplier or Di!te from Dille from Review blr'. Reviewblr'. Return to .Ac1i.on B-1-C � 

MilnYfilcturer Sybcontri!C .G.c. Consylti!Dt Architect Subcontril 

Ventilating & Air 0 & Shop Drawings nt,Arch 
Conditioning 

230001 Heating, 230001 -016- 2.23 HVAC Fans Product Data & Cut Sheet CAM HVAC 08/03/2021 08/03/2021 Consulta 8 
Ventilating & Air 0 nt,Arch 
Conditioning 

230001 Heating, 230001-017- 2.31 Cabinet Unit Heater (FCU) Product CAM HVAC 08/03/2021 Consulta 8 
Ventilating & Air 0 Data & Cut Sheet nt,Arch 
Conditioning 

230001 Heating, 230001-018- 2.00 Pipes, Valves, & Fittings Product Data CAM HVAC 08/03/2021 Consulta 8 
Ventilating & Air 0 nt,Arch 
Conditioning 

230001 Heating, 230001-019- 2.16 Pumps & Hydronic Accessories CAM HVAC 08/03/2021 Consulta 8 
Ventilating & Air 0 Product Data & Cut Sheet nt,Arch 
Conditioning 

230001 Heating, 230001-020- 2.27 Spring Roof Curbs Product Data & CAM HVAC 08/03/2021 Consulta 8 
Ventilating & Air 0 Shop Drawings nt,Arch 
Conditioning 

230001 Heating, 230001-021- 2.18 Water Treatment System Product Data CAM HVAC 08/03/2021 08/03/2021 Consulta 8 
Ventilating & Air 0 & Cut Sheet nt,Arch 
Conditioning 

230001 Heating, 230001-022- 2.07 Nexus Valves Product Data & Cut CAM HVAC 08/05/2021 08/05/2021 Consulta 6 
Ventilating & Air 0 Sheet nt,Arch 
Conditioning 

230001 Heating, 230001-023- 2.25 HVAC Insulation Product Data CAM HVAC 08/05/2021 Consulta 6 
Ventilating & Air 0 nt,Arch 
Conditioning 

260001 Electrical 260001-009- 2.12 Panelboard & Cabinets Product Data & Brothers 07/27/2021 Consulta 15 
0 Shop Drawings Electrical nt,Arch 

260001 Electrical 260001-010- 2.12 Main Secondary Switch Board Product Brothers 07/27/2021 Consulta 15 
0 Data & Shop Drawings Electrical nt,Arch 

260001 Electrical 260001-011- Light Fixtures Product Data & Cut Sheet Brothers 08/03/2021 08/03/2021 Consulta 8 
0 Electrical nt,Arch 

260001 Electrical 260001-012- 2.13-2.15 Receptacles, Switches, & Device Brothers 08/03/2021 Consulta 8 
0 Plates Product Data Electrical nt,Arch 
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Change Request Log by Status 
G & R CONSTRUCTION, INC Date: 8/11/2021 

21-005 Woburn Fire Headquarters

Number 

Not issued 

4 

6 

7 

8 

Submitted 

3 

5 

Approved 

1 

2 

Change 
Date Description Amount Order 

6/28/21 (Unit Pricing) Foundation Excavation Changes 

6/29/21 (Steel Delay) Extension of Time Request 

7/28/21 (PR #002 and CCD#3) Additonal Municipal Fire Alarm Conduit 

8/2/21 (PR #003) Additional Floor Box at Conference Room 123 

Not issued Total 

6/22/21 (FSB Electrical Re-bid) Generators for Trailer Temp. Power 

6/29/21 (PR #001) Move Temporary Construction Fence 

6/22/21 FSB Electrical Re-bid (For Owner Issued CO) 

6/22/21 FSB HVAC Re-bid (For Owner Issued CO) 

Submitted Total 

Approved Total 

0.00 

1,514.66 

1,816.60 

3,331.26 

72,000.00 

77,000.00 

149,000.00 

Original Contract Amount: 

Approved Contract Changes: 

Revised Contract Amount: 

Pending Contract Changes: 

1 

2 

17,647,000.00 

149,000.00 

17,796,000.00 

3,331.26 
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G&R Construction Inc. 

Report By: Bradford Donovan 

Report Type: Open Items 

Project: 

Log: 

Woburn Fire Headquarters 

RFI 

Category llimllt 

Architectural,Mechanical 012 

Architectural, Meehan ical 0128 

Architectural,Electrical 014 

Architectural,Electrical 015 

Archi1ectural,Electrical 016 

Archi1ectural,Electrical 017 

www.submittalexchange.com 

Di!te tr11m 

Description 
Subcontrnc 

ERU & HV Roof Attachment 07/26/2021 

RFI 012 Clarification 08/05/2021 

Zetron Conduit Stub Up Location 08/05/2021 

Telecom Conduit Stub Up Location 08/05/2021 

PPS1B & LPS1B Mounting Detail 08/05/2021 

TL Box Location & Mounting Height 08/05/2021 

C!ate from 
QC_ 

07/26/2021 

08/05/2021 

08/05/2021 

08/05/2021 

08/05/2021 

08/05/2021 

Date: 8/11/2021 

Total Items: 6 

Days Open Calculated by: Calendar Days since date Initially Created 

Ret!,!rn to 

Beitiew bll Beitiewbll Subconttl!c 
Consultl!nt Architect l2L B-1-C 

Consultant, 16 
Arch 

Consultant, 6 
Arch 

Consultant, 6 
Arch 

Consultant, 6 
Arch 

Consultant, 6 
Arch 

Consultant, 6 
Arch 
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